



# Burghfield NDP

Update 16/09/21

# Progress

---

- Draft completed and submitted to WBC for review
- Funding secured from Locality
- Instructed Bell Cornwell to support completion
- Draft Submitted to BC for review
- Feedback received from BC and WBC
- Revision of Draft underway: Target Completion 1<sup>st</sup> October



# Next Steps

- Update individual draft chapters following WBC & BC Comments 1<sup>st</sup> October
- Consolidate chapters W/C 4<sup>th</sup> October
- NDP Submit Draft NDP to BPC for review and comments W/C 18<sup>th</sup> October
- BPC Review and provide written feedback ahead of PC meeting 7<sup>th</sup> November

# What Then?

- BPC approve draft
- 6 Week Consultation of Burghfield residents
- Feedback received and incorporated into doc
- Submit Plan to WBC who review and confirm meets requirements
- WBC notifies BPC the NDP is compliant
- NDP is publicised and available for inspection for a further 6 week consultation
- Examination by Inspector
- Referendum requiring 51% 'Yes' vote

# Dates

- BPC Feedback 7<sup>th</sup> November
- NDP incorporate any changes (2 weeks, end Nov)
- Submit to WBC for review (4 weeks, December)
- Public Consultation (6 weeks - Mid Feb)
- Consolidate any feedback (2 weeks - April)
- Submit for inspection (May)
- Referendum